

Revised Annual Procurement Plan Under Revenue Budget 2023-2024																	
Ministry/Division		Ministry of Food															
Agency		Directorate General of Food															
Procuring Entity Name & Code		Computer Network Unit & 4113301 (কম্পিউটার সফটওয়্যার)															
Package No	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk.)	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
GD 1	License purchase of MS Office/Office 365/Antivirus & others software	No.	LS	OTM (NCT)	HOPE	GOB	1507800	Planned Dates		20-Mar-24	3-Apr-24	17-Apr-24	24-Apr-24	1-May-24	28-May-24		9-Jun-24
								Planned Days		0	14	14	7	7	28	70	12
								Actual Days									
GD 2	License purchase of Zoom Software, Webinar, CRC, SSL/TLS Certificate	No.	12	RFQ/Vouchar	HOPE	GOB	592200										
Total value of Goods Procurement							2,100,000.00										

@ti
 মোঃ আতিকুলজামান
 উপসহকারী প্রকৌশলী (আইটি)
 কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।

মোঃ একরামুল হক জুয়েল
 সহকারী উপপরিচালক
 অত্যন্তরীণ নিরীক্ষা বিভাগ, খাদ্য অধিদপ্তর, ঢাকা
 সংযুক্তি: কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।


মোঃ আনিসুর রহমান
 প্রোগ্রামার
 কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।


মঞ্জুর আলম
 সিস্টেম এনালিস্ট
 কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।


আব্দুল্লাহ আল মামুন
 অতিরিক্ত মহাপরিচালক
 খাদ্য অধিদপ্তর, ঢাকা।


মোঃ শাখাওয়াত হোসেন
 মহাপরিচালক (গ্রেড-১)
 খাদ্য অধিদপ্তর, ঢাকা।


Revised Annual Procurement Plan Under Revenue Budget 2023-2024																	
Ministry/Division		Ministry of Food															
Agency		Directorate General of Food															
Procuring Entity Name & Code		Computer Network Unit & 3257105 (উদ্ভাবন)															
Package No	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk.)	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
GD 1	Allocation fund/Purchase for 4th IR/Smart Bangladesh Idea related software, hardware, audio/video tutorials/TVCs/OVCs etc.	No.	LS	RFQ/Voucher	HOPE	GOB	600000	Planned Dates									
								Planned Days									
								Actual Days									
	Total value of Goods Procurement						600,000.00										



 26/04/28
 মোঃ আতিকুরজামান
 উপসহকারী প্রকৌশলী (আইটি)
 কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।


 26/04/28
 মোঃ একরামুল হক ভূঞা
 সহকারী উপপরিচালক
 অজ্ঞান নিরীক্ষা বিভাগ, খাদ্য অধিদপ্তর, ঢাকা
 সংযুক্তি: কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।



 26/04/28
 মোঃ আনিসুর রহমান
 প্রোগ্রামার
 কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।



 26/04/28
 মঞ্জুর আলম
 সিস্টেম এনালিস্ট
 কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।



 26/04/28
 আব্দুল্লাহ আল মামুন
 অতিরিক্ত মহাপরিচালক
 খাদ্য অধিদপ্তর, ঢাকা।



 26/04/28
 মোঃ শাখাওয়াত হোসেন
 মহাপরিচালক (হেড-১)
 খাদ্য অধিদপ্তর, ঢাকা।


Revised Annual Procurement Plan Under Revenue Budget 2023-2024																		
Ministry/Division		Ministry of Food																
Agency		Directorate General of Food																
Procuring Entity Name & Code		Computer Network Unit & 3258103 (কম্পিউটার মেসার্স)																
Package No	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk.)	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Times for Completion of Contract	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	
GD 1	Maintenance and servicing of Computer, Laptop, printer, Scanner, web Cam, Network Infrastructure, Network System, Digital Finger Print System & Related Systems at DG food Dhaka	No.	LS	RFQ	HOPE	GOB	597000	Planned Dates										
								Planned Days										
								Actual Days										
GD 2	Purchase/Maintenance for Computer/Laptop accessories, Monitor, CC TV camera, Digital Gate, Billboard, network cable, Router, Switch and demand/emergency basis maintenance of IT Equipments & accessories at DG Food Head Office	No.	LS	RFQ/Voucher	HOPE	GOB	403000	Planned Dates										
								Planned Days										
								Actual Days										
Total value of Goods Procurement							1,000,000.00											



 মোঃ আনিসুর রহমান
 উপসহকারী প্রকৌশলী (আইটি)
 কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।


 মোঃ একরামুল হক ডুএরা
 সহকারী উপপরিচালক
 অভ্যন্তরীণ নিরাপত্তা বিভাগ, খাদ্য অধিদপ্তর, ঢাকা
 সফটওয়্যার: কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।



 ২৬/০৩/২০২৪
 মোঃ আনিসুর রহমান
 প্রোগ্রামার
 কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।



 ২৬/০৩/২৪
 মঞ্জুর আলম
 সিস্টেম এনালিস্ট
 কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।



 ২৬/৩/২৪
 আব্দুল্লাহ আল মামুন
 অতিরিক্ত মহাপরিচালক
 খাদ্য অধিদপ্তর, ঢাকা।



 ২৬/৩/২৪
 মোঃ শাখাওয়াত হোসেন
 মহাপরিচালক (স-১)
 খাদ্য অধিদপ্তর, ঢাকা।


Revised Annual Procurement Plan Under Revenue Budget 2023-2024																		
Ministry/Division			Ministry of Food															
Agency			Directorate General of Food															
Procuring Entity Name & Code			Computer Network Unit & 4112201 (তথ্য ও যোগাযোগ প্রযুক্তি সরঞ্জাম)															
Package No	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk.)	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Times for Completion of Contract	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	
GD 1	Purchase/Maintenance/Renovation fund for Firewall, Router, Switch, Cable (Fibre, UTP), Connector, Faceplate, SFP Module, Fibre/UTP Patch Panel, Fibre/UTP Patch Cord, Wiremanager goods supply and LAN installation at DG Food Head Office network infrastructure	No.	LS	OTM (NCT)	HOPE	GOB	2,900,000.00	Planned Dates		20-Mar-24	3-Apr-24	17-Apr-24	24-Apr-24	1-May-24	28-May-24		9-Jun-24	
								Planned Days		0	14	14	7	7	28	70	12	
								Actual Days										
GD 2	Purchase/Maintenance for Monitor, CC TV camera, Digital Gate, Billboard, Vehicle Tracking Service and need based ICT related equipment & accessories on emergency basis for DG Food Head Office	No.	LS	RFQ/Voucher	HOPE	GOB	100,000.00											
Total value of Goods Procurement							3,000,000.00											


 ১৬/০৫/২৪
 মোঃ আতিকুর রহমান
 উপসহকারী প্রকৌশলী (আইটি)
 কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।


 ১৬/০৫/২০২৪
 মোঃ একরামুল হক ডুএগ্রা
 সহকারী উপপরিচালক
 জাতীয় নিরীক্ষা বিভাগ, খাদ্য অধিদপ্তর, ঢাকা
 সংযুক্তি: কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।


 ১৬/০৫/২০২৪
 মোঃ আনিসুর রহমান
 প্রোগ্রামার
 কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।


 ১৬/০৫/২৪
 মঞ্জুর আলম
 সিস্টেম এনালিস্ট
 কম্পিউটার নেটওয়ার্ক ইউনিট
 খাদ্য অধিদপ্তর, ঢাকা।


 ১৬/০৫/২০২৪
 আব্দুল্লাহ আল মামুন
 অতিরিক্ত মহাপরিচালক
 খাদ্য অধিদপ্তর, ঢাকা।
 মোঃ শাখাওয়াত হোসেন
 মহাপরিচালক (শ্রেণী-১)
 খাদ্য অধিদপ্তর, ঢাকা।