

৩২/৪

**Modern Food Storage Facilities Project**  
Directorate General of Food

1st Revised Annual Procurement 2021-2022  
Version: 2

**October 2021**

Rafiq  
18/10/2021

**Engr. Syed Rafiqi Alam**  
Senior Procurement Specialist  
Modern Food Storage Facilities Project  
Directorate General of Food, Dhaka

Mohammad Rezaul Karim  
20/10/21

(মোঃ রেজাউল করিম সেখা)  
প্রকল্প পরিচালক (উপ-পরিচালক)  
আর্থনিক খাদ্য, সংরক্ষণাগার নিয়ন্ত্রণ প্রকল্প  
খাদ্য অধিদপ্তর, ঢাকা।

## Annual Procurement Plan

Year: 2021-2022

Budget: Development

Goods

Ministry/Division  
Agency  
Procuring Entity Name & Code  
Project/Programme Name & Code

Ministry of Food  
Directorate General of Food  
Project Director  
Modern Food Storage Facilities Project 5015

102/6

Package No.	Description of Procurement Packages Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time Code for Process	Not Used in Goods	Tender Notice	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signetur	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-04	Purchase of office and ICT equipment for PMU and 8 Site offices	LS	LS	NCB/eGP	PD	IDA Credit	8.50	Planned dates		2-Jan-22	30-Jan-22	11-Mar-22	18-Mar-22	25-Mar-22	22-Apr-22		19-Oct-22
								Planned days		0	28	40	7	7	28	110	180
								Actual Dates									
GD-05	Outsourcing of Manpower through a Service provider (Non Consulting Service)	No	31	NCB/eGP	PD	IDA Credit	27.00	Planned dates		2-Jan-22	30-Jan-22	1-Mar-22	6-Mar-22	10-Mar-22	7-Apr-22		20-Aug-23
								Planned days		0	28	30	5	4	28	95	500
								Actual Dates									
GD-07	Laptop, Computer, Printer, Photocopier etc.	LS	LS	NCB/eGP	PD	IDA Credit	4.00	Planned dates		2-Jan-22	30-Jan-22	11-Mar-22	18-Mar-22	25-Mar-22	22-Apr-22		19-Oct-22
								Planned days		0	28	40	7	7	28	110	180
								Actual Dates									
GD-09	Procurement of Furniture for PMU and Silo offices	LS	LS	NCB/eGP	PD	IDA Credit	3.41	Planned dates		2-Jan-22	30-Jan-22	1-Mar-22	6-Mar-22	10-Mar-22	7-Apr-22		4-Oct-22
								Planned days		0	28	30	5	4	28	95	180
								Actual Dates									
Total							42.91										

	No of Package	M.BDT
Total Goods	4	42.91
Total Works	1	6.00
Total Services	5	98.10
Total for year 2020-2021		147.01

Rafiq  
18/10/21

**Engr. Syed Rafiqul Alam**  
Senior Procurement Specialist  
Modern Food Storage Facilities Project  
Directorate General of Food, Dhaka.

কাজ  
21/10/21

মোঃ রেজাউল করিম সেখ  
প্রকল্প পরিচালক (উপ-সচিব)  
আঞ্চলিক খাদ্য সংরক্ষণাগার নির্মাণ প্রকল্প  
খাদ্য অধিদপ্তর, ঢাকা


102/2


## Annual Procurement Plan

Ministry/Division : Ministry of Food  
 Year: 2021-2022  
 Agency : Directorate General of Food  
 Procuring Entity Name & Code : Project Director  
 Project/Programme Name & Code : Modern Food Storage Facilities Project 5015

Budget: Development Works

Package No.	Description of Procurement Packages Works	Unit	Qty	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost in Million BDT	Time Code for Process	Invitation for Pre-qualification	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-20	Construction of Consultants office spaces and Physical Services at PMU office	No	1	NCB-OTM-eGP	PD	IDA Credit	6.00	Planned dates		10-Feb-22	28-Feb-22	30-Mar-22	6-Apr-22	13-Apr-22	11-May-22		11-May-23
								Planned days			18	30	7	7	28	90	365
								Actual Dates									
Total							6.00										

  
 18/10/21  
**Engr. Syed Rafiqul Alam**  
 Senior Procurement Specialist  
 Modern Food Storage Facilities Project  
 Directorate General of Food, Dhaka.

  
 28/10/21  
 (মোঃ রেজাউল করিম সেখ)  
 প্রকল্প পরিচালক (উপ-সচিব)  
 আধুনিক খাদ্য সংরক্ষণাগার নির্মাণ প্রকল্প  
 খাদ্য অধিদপ্তর, ঢাকা।



## Annual Procurement Plan

Year: 2021-2022

Budget: Development  
Service

Ministry/Division : Ministry of Food  
Agency : Directorate General of Food  
Procuring Entity : Project Director  
Project/Programme Name & Code : Modern Food Storage Facilities Project 5015

10/2/22

Package No.	Description of Procurement Packages	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million BDT	Time Code for Process	Advertise Eol	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-34	Sr. Technical Specialist (Civil)	No	1	ICS/Intermittent	PD	IDA Credit	10.40	Planned dates	10-Jan-22					24-Feb-22	6-Mar-22	5-Apr-22		2-Oct-22
								Planned days	15				30	10	30	85	180	
								Actual Dates										
SD-37	Senior Financial Management Specialist	No	1	ICS/Intermittent	PD	IDA Credit	8.80	Planned dates	10-Jan-22					24-Feb-22	6-Mar-22	5-Apr-22		2-Oct-22
								Planned days	15				30	10	30	85	180	
								Actual Dates										
SD-39	Senior Environmental Specialist	No	1	ICS/Intermittent	PD	IDA Credit	9.90	Planned dates	10-Jan-22					24-Feb-22	6-Mar-22	5-Apr-22		21-Sep-24
								Planned days	15				30	10	30	85	900	
								Actual Dates										
SD-44	Senior Institutional Expert	No	1	ICS/Intermittent	PD	IDA Credit	19.00	Planned dates	10-Jan-22					24-Feb-22	6-Mar-22	5-Apr-22		21-Sep-24
								Planned days	15				30	10	30	85	900	
								Actual Dates										
SD-48	Technical Site Specialist-Civil/Mechanical/Electrical	No	8	ICS/Intermittent	PD	IDA Credit	44.00	Planned dates	10-Oct-21					24-Nov-21	4-Dec-21	3-Jan-22		2-Jul-22
								Planned days	15				30	10	30	85	180	
								Actual Dates	20-Sep-21									
SD-49/1	Senior Gender Specialist	No	1	ICS/Intermittent	PD	IDA Credit	6.00	Planned dates	24-Oct-21					18-Nov-21	20-Nov-21	20-Dec-21		20-Dec-23
								Planned days	15				10	2	30	57	730	
								Actual Dates										
Total:							98.10											

Rafiq  
18/10/21  
Engr. Syed Rafiqul Alam  
Senior Procurement Specialist  
Modern Food Storage Facilities Project  
Directorate General of Food, Dhaka.


(মোঃ রেজাউল করিম সেখ)  
প্রকল্প পরিচালক (উপ-সচিব)  
আধুনিক খাদ্য সংরক্ষণাগার নির্মাণ প্রকল্প  
খাদ্য অধিদপ্তর, ঢাকা

২৬। আধুনিক খাদ্য সংরক্ষণাগার নির্মাণ প্রকল্পের ২০২১-২০২২ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা অনুমোদিত হয় (পঃপৃ- ২৬/১-২৬/৪, নোট অনুচ্ছেদ ২৫)।


২৭। অত্র প্রকল্পের ডিপিপি'র প্রকিউরমেন্ট প্লানে প্যাকেজ SD-49 এর আওতায় একজন Senior Gender Specialist এর 24 man-month সেবা ক্রয়ের সংস্থান আছে (পঃপৃ-২৭)। এর আওতায় জনাব ওয়াজেদ আলী Senior Gender Specialist হিসেবে চুক্তিবদ্ধ হয়ে গত ০১/০৮/২০২১ তারিখ থেকে কর্মরত আছেন (পঃপৃ-২৮,২৯)। সম্প্রতি তিনি অত্র প্রকল্পের সাথে সম্পাদিত চুক্তি আগামী ০৯/১১/২০২১ তারিখ থেকে Terminate করার নোটিশ প্রদান করেছেন (পঃপৃ- ৩০)। এ বিষয়ে বিশ্বব্যাংকের মতামত চাওয়া হলে বিশ্বব্যাংক নতুন প্যাকেজ তৈরী করে পরামর্শক নিয়োগের পরামর্শ প্রদান করে (পঃপৃ-৩১)। সে মোতাবেক SD-49/1 প্যাকেজ প্রণয়ন করে বার্ষিক প্রকিউরমেন্ট প্লান হালনাগাদ করা হয়েছে (SD-49/1 - Senior Gender Specialist -20 man-month- BDT 60 Lac)। তদানুসারে ২০২১-২০২২ অর্থ বছরের সংশোধিত বার্ষিক প্রকিউরমেন্ট প্লানটি সদয় অনুমোদনের জন্য পেশ করা হলো(পঃপৃ-৩২/১-৩২/৪)।

  
২১/১০/২০২১

Md. Moklesar Rahman  
Asstt. Deputy Director  
Attachment : MFSP


  
২১/১০/২১  
SPS


Engr. Syed Rafiqul Alam  
Senior Procurement Specialist  
Modern Food Storage Facilities Project  
Directorate General of Food, Dhaka.

  
২১/১০/২১  
PD

(মোঃ রেজাউল করিম সেখ)  
প্রকল্প পরিচালক (উপ-সচিব)  
আধুনিক খাদ্য সংরক্ষণাগার নির্মাণ প্রকল্প  
খাদ্য অধিদপ্তর, ঢাকা।



  
DC, Food

২৪/১০  
  
শেখ মুজিবুর রহমান  
মহাপরিচালক (গ্রেড-১)  
খাদ্য অধিদপ্তর, ঢাকা।