

## Annual Procurement Plan Under Revenue Budget 2022-2023

Ministry/Division

Agency

Procuring Entity Name & Code

Nature of Procurement

<b>Ministry of Food</b>
<b>Directorate General of Food</b>
<b>Construction &amp; Maintenance Unit (CMU)</b>
<b>Construction Work (New) (4111201)</b>

Sl No.	Description of Work	Unit	Quantity	Procurement/ Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
<b>Division: Dhaka</b>														
1	Construction of OCLSD office/quarter, SI, 2 storied darwan shade with ancillary facilities at Katakali LSD, Munsiganj.	Nos	1	LTM	Hope	GOB	23000000.00	15-09-22	30-09-22	14-10-22	21-10-22	28-10-22	25-11-22	24-05-23
2	Construction of electrical pump house, installation of tubewell with ancillary facilities at Katakali LSD, Munsiganj.	"	1	"	"	"	9300000.00	15-09-22	30-09-22	14-10-22	21-10-22	28-10-22	25-11-22	25-03-23
3	Construction of boundary wall and sand filling with ancillary facilities at Mirkadim LSD, Munsiganj.	"	1	"	"	"	21000000.00	15-09-22	30-09-22	14-10-22	21-10-22	28-10-22	25-11-22	24-05-23
4	Vertical extension of OCLSD office/quarter with ancillary facilities at Joydebpur LSD, Gazipur.	"	1	"	"	"	4500000.00	15-09-22	30-09-22	14-10-22	21-10-22	28-10-22	25-11-22	25-03-23
5	Construction of 2 storied (4 storied foundation) OCLSD and TCF Office-cum quarter at savar LSD, Dhaka.	"	1	"	"	"	12000000.00	15-09-22	30-09-22	14-10-22	21-10-22	28-10-22	25-11-22	24-04-23
6	Construction of 2 storied DCF office building (4 storied foundation) at Manikganj.	"	1	"	"	"	23500000.00	15-09-22	30-09-22	14-10-22	21-10-22	28-10-22	25-11-22	23-06-23
7	Construction of 6 storied office building at Khaddya Bhaban Campus Dhaka.	"	1	OTM/LTM	"	"	35000000.00	15-09-22	30-09-22	14-10-22	21-10-22	28-10-22	25-11-22	24-05-23
8	Interior design work at Khaddya Bhaban, Dhaka.	Nos	1	LTM	Hope	GOB	6000000.00	15-09-22	30-09-22	14-10-22	21-10-22	28-10-22	25-11-22	25-03-23
9	Unscheduled new construction works of various site of DG Food as a matter of emergency.	"	1	RFQ/LTM	"	"	2500000.00	--	--	--	--	--	--	--
<b>Sub-Total=</b>							<b>136800000.00</b>							
<b>Division: Mymensingh</b>														
10	Construction of RCC road at Sherpur sadar LSD, Sherpur.	Nos	1	LTM	Hope	GOB	12500000.00	15-09-22	30-09-22	14-10-22	21-10-22	28-10-22	25-11-22	25-03-23
11	Horizontal extension of 2 storied DCF office building at Sherpur.	"	1	"	"	"	10000000.00	15-09-22	30-09-22	14-10-22	21-10-22	28-10-22	25-11-22	23-02-23
<b>Sub-Total=</b>							<b>22500000.00</b>							

25



SL No.	Description of Work	Unit	Quantity	Procurement/ Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
<b>Division: Khulna</b>														
12	Reconstruction of RCC road and drain at Moheswarpasha CSD, Khulna.	Nos	1	LTM	Hope	GOB	29650376.00	22-09-22	07-10-22	21-10-22	28-10-22	04-11-22	02-12-22	01-04-23
	Sub-Total=						29650376.00							
<b>Division: Rajshahi</b>														
13	Construction of 2 storied DCF office building (4 storied foundation) at Sirajganj.	Nos	1	LTM/OTM	Hope	GOB	38000000.00	22-09-22	07-10-22	21-10-22	28-10-22	04-11-22	02-12-22	30-06-23
14	Construction of OCLSD quarter at Shibpur LSD, Naogaon.	Nos	1	LTM	Hope	GOB	3966447.00	22-09-22	07-10-22	21-10-22	28-10-22	04-11-22	02-12-22	01-04-23
	Sub-Total=						41966447.00							
<b>Division: Rangpur</b>														
15	Construction of 2 storied DCF office building (4 storied foundation) at Thakurgaon	Nos	1	LTM	Hope	GOB	23500000.00	22-09-22	07-10-22	21-10-22	28-10-22	04-11-22	02-12-22	30-06-23
16	Construction of 2 storied DCF office building (4 storied foundation) at Panchagore.	"	1	"	"	"	23500000.00	22-09-22	07-10-22	21-10-22	28-10-22	04-11-22	02-12-22	30-06-23
	Sub-Total=						47000000.00							
<b>Division: Chattogram</b>														
17	Construction of Rcc road with ancillary facilities at Dewanhat CSD, Chattogram.	Nos	1	LTM	Hope	GOB	13451357.45	22-09-22	07-10-22	21-10-22	28-10-22	04-11-22	02-12-22	01-04-23
18	Construction of Labour Shed at Dewanhat & Halishahar CSD, Chattogram.						4000000.00	22-09-22	07-10-22	21-10-22	28-10-22	04-11-22	02-12-22	01-04-23
19	Construction of 2-storied building for Oclsd office cum quarter with ancillary facilities at Lohagara Lsd, chattogram.	"	1	"	"	"	11276859.85	22-09-22	07-10-22	21-10-22	28-10-22	04-11-22	02-12-22	31-05-23
20	Construction of Oclsd office building with ancillary facilities at Guimara Lsd, khagrachari.	"	1	"	"	"	3645745.55	22-09-22	07-10-22	21-10-22	28-10-22	04-11-22	02-12-22	01-04-23
	Sub-Total=						32373962.85							
<b>Division: Barishal</b>														
21	Construction of Jetty, RCC Road, Drying Yard, Drain & Site Development at Khepupara LSD, Kolapara, Patuakhali.	Nos	1	LTM/OTM	Hope	GOB	35000000.00	22-09-22	07-10-22	21-10-22	28-10-22	04-11-22	02-12-22	01-04-23
	Sub-Total=						35000000.00							
<b>Division: Sylhet</b>														
22	Construction of 02 (two) storied OCLSD office cum Residential building, ASI quarter ( 2 storied ) & Two-in Darwan quarter ( 4 storied ) at Sylhet sadar LSD, Sylhet.	Nos	1	OTM/LTM	Hope	GOB	45585956.00	22-09-22	07-10-22	21-10-22	28-10-22	04-11-22	02-12-22	31-05-23
	Sub-Total=						45585956.00							
	<b>Total of Construction Works=</b>						<b>390876741.85</b>							

## Annual Procurement Plan Under Revenue Budget 2022-2023

Ministry/Division

Agency

Procuring Entity Name & Code

Nature of Procurement

Ministry of Food
Directorate General of Food
Construction & Maintenance Unit (CMU)
Repair & Maintenance Work (3258106)

SL No.	Description of Work	Unit	Quantity	Procurement/ Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	
<b>Division: Dhaka</b>															
1	Unscheduled repair works of various site of DG Food as a matter of emergency.	Nos	1	RFQ/LTM	Hope	GOB	2500000.00	--	--	--	--	--	--	--	
<b>Sub-Total=</b>							<b>2500000.00</b>								
<b>Division: Rajshahi</b>															
2	Repair of OCLSD quarter, ASI quarter, twin darwan quarter with ancillary facilities at Panchbibi LSD, Joypurhat.	Nos	1	LTM	Hope	GOB	8000000.00	29-09-22	14-10-22	28-10-22	04-11-22	11-11-22	09-12-22	08-04-23	
3	Repair of OCLSD quarter and twin darwan quarter with ancillary facilities at Sonatola LSD, Bogura.	"	1	"	"	"	3000000.00	29-09-22	14-10-22	28-10-22	04-11-22	11-11-22	09-12-22	09-03-23	
4	Repair of staff quarter at Naogaon sadar LSD, Naogaon.	"	1	"	"	"	4949806.71	29-09-22	14-10-22	28-10-22	04-11-22	11-11-22	09-12-22	08-04-23	
5	Reconstruction of staff quarter at Atrai LSD, Naogaon.	"	1	"	"	"	7672831.84	29-09-22	14-10-22	28-10-22	04-11-22	11-11-22	09-12-22	08-05-23	
6	Repair of staff quarter at Belkuchi LSD, Sirajganj.	"	1	"	"	"	3250000.00	29-09-22	14-10-22	28-10-22	04-11-22	11-11-22	09-12-22	08-04-23	
7	Repair of staff quarter at sadar LSD, Natore.	"	1	"	"	"	2122265.50	29-09-22	14-10-22	28-10-22	04-11-22	11-11-22	09-12-22	09-03-23	
8	Repair of staff quarter (campus-2) at Rohonpur LSD, Chapainawabganj.	"	1	"	"	"	2085993.33	29-09-22	14-10-22	28-10-22	04-11-22	11-11-22	09-12-22	09-03-23	
9	Repair of staff quarter at Charchat LSD, Rajshahi.	"	1	"	"	"	2510869.53	29-09-22	14-10-22	28-10-22	04-11-22	11-11-22	09-12-22	09-03-23	
10	Repair of staff quarter at Nachol LSD, Chapainawabganj.	"	1	"	"	"	1961084.58	29-09-22	14-10-22	28-10-22	04-11-22	11-11-22	09-12-22	09-03-23	
11	Repair of staff quarter at Amnura LSD, Chapainawabganj.	"	1	"	"	"	1844269.92	29-09-22	14-10-22	28-10-22	04-11-22	11-11-22	09-12-22	09-03-23	
12	Repair of staff quarter at Bholahat LSD, Chapainawabganj.	"	1	"	"	"	1873357.75	29-09-22	14-10-22	28-10-22	04-11-22	11-11-22	09-12-22	09-03-23	
<b>Sub-Total=</b>							<b>39270479.16</b>								
<b>Total=</b>							<b>41770479.16</b>								

2



## Annual Procurement Plan Under Revenue Budget 2022-2023

Ministry/Division

Ministry of Food

Agency

Directorate General of Food

Procuring Entity Name & Code

Construction & Maintenance Unit (CMU)

Nature of Procurement

Repair & Maintenance Work (3258107)

SL No.	Description of Work	Unit	Quantity	Procurement/ Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
<b>Division: Dhaka</b>														
1	Unscheduled repair works of various site of DG Food as a matter of emergency.	Nos	1	RFQ/LTM	Hope	GOB	2500000.00	--	--	--	--	--	--	--
	Sub-Total=						2500000.00							
<b>Division: Chattogram</b>														
2	Re-Construction of Rcc road and boundary wall with ancillary facilities at Chattogram Silo, Chattogram.	Nos	1	LTM	Hope	GOB	14574584.36	09-10-22	24-10-22	07-11-22	14-11-22	21-11-22	19-12-22	17-06-23
3	Repair of Tin shade godown, Silo Super office, re-construction Rcc road, Repair and re-construction of boundary wall with ancillary facilities at Ashugonj Silo, Chattogram.	"	1	"	"	"	10989766.96	09-10-22	24-10-22	07-11-22	14-11-22	21-11-22	19-12-22	17-06-23
	Sub-Total=						25564351.32							
<b>Division: Khulna</b>														
4	Repair of DCF office and reconstruction of boundary wall at Kushtia.	Nos	1	LTM	Hope	GOB	6240000.00	09-10-22	24-10-22	07-11-22	14-11-22	21-11-22	19-12-22	18-04-23
	Sub-Total=						6240000.00							
<b>Division: Rajshahi</b>														
5	Horizontal extension of OCLSD office building at Sonatola LSD, Bogura.	Nos	1	LTM	Hope	GOB	700000.00	09-10-22	24-10-22	07-11-22	14-11-22	21-11-22	19-12-22	18-04-23
6	Horizontal extension of OCLSD office building at Panchbibi LSD, Joypurhat.	"	1	"	"	"	6050000.00	09-10-22	24-10-22	07-11-22	14-11-22	21-11-22	19-12-22	18-04-23
7	Horizontal extension of DCF office building at Chapainawabganj.	"	1	"	"	"	5094136.62	09-10-22	24-10-22	07-11-22	14-11-22	21-11-22	19-12-22	18-04-23
8	Horizontal extension of OCLSD office building at Mohadebpur LSD, Naogaon.	"	1	"	"	"	750000.00	09-10-22	24-10-22	07-11-22	14-11-22	21-11-22	19-12-22	18-04-23
9	Repair of office building (campus-2) at Rohanpur LSD, Chapainawabganj.	"	1	"	"	"	352201.00	09-10-22	24-10-22	07-11-22	14-11-22	21-11-22	19-12-22	19-03-23
10	Repair of office building at Charghat LSD, Rajshahi.	"	1	"	"	"	721772.92	09-10-22	24-10-22	07-11-22	14-11-22	21-11-22	19-12-22	18-04-23
11	Repair of office building at Bholahat LSD, Chapainawabganj.	"	1	"	"	"	440688.90	09-10-22	24-10-22	07-11-22	14-11-22	21-11-22	19-12-22	19-03-23
	Sub-Total=						14108799.44							
	Total=						48413150.76							

*Handwritten mark*

*Handwritten signature*

## Annual Procurement Plan Under Revenue Budget 2022-2023

Ministry/Division

Ministry of Food

Agency

Directorate General of Food

Procuring Entity Name & Code

Construction & Maintenance Unit (CMU)

Nature of Procurement

Repair & Maintenance Work (3258108)

Sl No.	Description of Work	Unit	Quantity	Procurement/ Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
<b>Division: Dhaka</b>														
1	Repair of food godown with ancillary facilities at Syedpur Lsd, Munsiganj.	Nos	1	LTM	Hope	GOB	18600000.00	16-10-22	31-10-22	14-11-22	21-11-22	28-11-22	26-12-22	24-06-23
2	Repair of road and drain with ancillary facilities at Biswasbetka Lsd, Tangail.	"	1	"	"	"	14800000.00	16-10-22	31-10-22	14-11-22	21-11-22	28-11-22	26-12-22	25-05-23
3	Repair of boundary wall with ancillary facilities at sadar Lsd, Rajbari.	"	1	"	"	"	10500000.00	16-10-22	31-10-22	14-11-22	21-11-22	28-11-22	26-12-22	25-04-23
4	Vertical Extension of boundary wall with ancillary facilities at Narayanganj Silo, Narayanganj.	"	1	"	"	"	15700000.00	16-10-22	31-10-22	14-11-22	21-11-22	28-11-22	26-12-22	25-05-23
5	Unscheduled repair works of various site of DG Food as a matter of emergency.	"	1	RFQ/LTM	"	"	2500000.00	--	--	--	--	--	--	--
<b>Sub-Total=</b>							<b>62100000.00</b>							
<b>Division: Mymensingh</b>														
6	Reconstruction of RCC road with ancillary facilities at Fulpur LSD, Mymensingh.	Nos	1	LTM	Hope	GOB	18000000.00	16-10-22	31-10-22	14-11-22	21-11-22	28-11-22	26-12-22	24-06-23
7	Repair of food godown (FS No. 1 (500 MT)) with ancillary facilities at Balijuri LSD, Jamalpur.	"	1	"	"	"	2000000.00	16-10-22	31-10-22	14-11-22	21-11-22	28-11-22	26-12-22	26-03-23
<b>Sub-Total=</b>							<b>20000000.00</b>							
<b>Division: Chattogram</b>														
8	Re-Construction of Rcc road with ancillary facilities at Potia Lsd, Chattogram.	Nos	1	LTM	Hope	GOB	9885934.86	16-10-22	31-10-22	14-11-22	21-11-22	28-11-22	26-12-22	25-04-23
9	Repair of food godown Fs-2 (1x500 MT) with ancillary facilities at Chaddagram Lsd, Comilla.	"	1	"	"	"	6585245.65	16-10-22	31-10-22	14-11-22	21-11-22	28-11-22	26-12-22	25-04-23
10	Repair of food godown with ancillary facilities at Daganbhuiyan Lsd, Fani.	"	1	"	"	"	6682724.25	16-10-22	31-10-22	14-11-22	21-11-22	28-11-22	26-12-22	25-04-23
11	Repair of food godown with ancillary facilities at Shahrasti Lsd, Chandpur.	"	1	"	"	"	6578365.75	16-10-22	31-10-22	14-11-22	21-11-22	28-11-22	26-12-22	25-04-23
12	Repair of food godown Fs-1, 2 (2x500 MT). Staff Qtr and boundary wall with ancillary facilities at Guimara Lsd, Khagrachari hill District.	"	1	"	"	"	7855276.35	16-10-22	31-10-22	14-11-22	21-11-22	28-11-22	26-12-22	25-04-23
<b>Sub-Total=</b>							<b>37587546.86</b>							

2

22

SL No.	Description of Work	Unit	Quantity	Procurement/ Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
<b>Division: Khulna</b>														
13	Repair of food godown with ancillary facilities at Monirampur LSD, Jashore.	Nos	1	LTM	Hope	GOB	14265239.92	23-10-22	07-11-22	21-11-22	28-11-22	05-12-22	02-01-23	01-06-23
14	Repair of food godown with ancillary facilities at Daulatpur LSD, Kushtia.	"	1	"	"	"	16483000.85	23-10-22	07-11-22	21-11-22	28-11-22	05-12-22	02-01-23	01-06-23
15	Repair of food godown with ancillary facilities at Sreepur LSD, Magura.	"	1	"	"	"	10589940.57	23-10-22	07-11-22	21-11-22	28-11-22	05-12-22	02-01-23	02-05-23
	Sub-Total=						41338181.34							
<b>Division: Rajshahi</b>														
16	Repair of food godown (FS-1&2) and reconstruction of boundary wall and RCC road with ancillary facilities at Sadar LSD, Natore.	Nos	1	LTM	Hope	GOB	13994752.62	23-10-22	07-11-22	21-11-22	28-11-22	05-12-22	02-01-23	01-06-23
17	Repair of food godown and boundary wall and reconstruction of RCC road at Rohonpur LSD (Campus 2), Chapainawabganj.	"	1	"	"	"	15750000.00	23-10-22	07-11-22	21-11-22	28-11-22	05-12-22	02-01-23	01-06-23
18	Raising floor of 2 (two) nos food godown at Atrai LSD, Naogaon.	"	1	"	"	"	3411520.10	23-10-22	07-11-22	21-11-22	28-11-22	05-12-22	02-01-23	02-04-23
19	Repair of 3 (three) nos food godown and boundary wall with ancillary facilities at Belkuchi LSD, Sirajganj.	"	1	"	"	"	7930000.00	23-10-22	07-11-22	21-11-22	28-11-22	05-12-22	02-01-23	02-05-23
20	Repair of food godown and boundary wall with ancillary facilities at Mohonpur LSD, Rajshahi.	"	1	"	"	"	3082415.70	23-10-22	07-11-22	21-11-22	28-11-22	05-12-22	02-01-23	02-04-23
21	Reconstruction of boundary wall at Muladuli CSD (BADC Campus), Pabna.	"	1	"	"	"	9400000.00	23-10-22	07-11-22	21-11-22	28-11-22	05-12-22	02-01-23	02-05-23
	Sub-Total=						53568688.42							
<b>Division: Rangpur</b>														
22	Repair of food godown with ancillary facilities at Sadar LSD (Unit-4) campus, Rangpur.	Nos	1	LTM	Hope	GOB	17304787.47	23-10-22	07-11-22	21-11-22	28-11-22	05-12-22	02-01-23	01-06-23
23	Repair of food godown with ancillary facilities at Nageshwari LSD campus, Kurigram.	"	1	"	"	"	9943503.21	23-10-22	07-11-22	21-11-22	28-11-22	05-12-22	02-01-23	02-05-23
24	Repair of food godown with ancillary facilities at Bamondanga LSD campus, Gaibandha.	"	1	"	"	"	5902588.83	30-10-22	14-11-22	28-11-22	05-12-22	12-12-22	09-01-23	09-05-23
25	Repair of food godown with ancillary facilities at Kishoreganj LSD campus, Nilphamari.	"	1	"	"	"	8369674.78	30-10-22	14-11-22	28-11-22	05-12-22	12-12-22	09-01-23	09-05-23
26	Repair of food godown with ancillary facilities at Madilahat LSD campus, Dinajpur.	"	1	"	"	"	4008558.21	30-10-22	14-11-22	28-11-22	05-12-22	12-12-22	09-01-23	09-04-23
27	Repair of boundary wall with ancillary facilities at Bhotmari LSD campus, Lalmonirhat.	"	1	"	"	"	2614689.29	30-10-22	14-11-22	28-11-22	05-12-22	12-12-22	09-01-23	09-04-23
28	Repair of food godown with ancillary facilities at Bhobanipur LSD campus, Dinajpur.	Nos	1	LTM	Hope	GOB	5558667.12	30-10-22	14-11-22	28-11-22	05-12-22	12-12-22	09-01-23	09-04-23
	Sub-Total=						53702468.92							

22

23

SL No.	Description of Work	Unit	Quantity	Procurement/ Tender Method	Approving Authority	Source of Fund	Tentative Estimated Cost (Tk.)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Times for Completion of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
<b>Division: Barishal</b>														
29	Repair of food godown with ancillary facilities at Hizla LSD, Barishal.	Nos	1	LTM	Hope	GOB	15000000.00	30-10-22	14-11-22	28-11-22	05-12-22	12-12-22	09-01-23	08-06-23
30	Repair of food godown with ancillary facilities at Borhanuddin LSD, Bhola	"	1	"	"	"	24705265.00	30-10-22	14-11-22	28-11-22	05-12-22	12-12-22	09-01-23	08-06-23
	<b>Sub-Total=</b>						<b>39705265.00</b>							
<b>Division: Sylhet</b>														
31	Repair of food godown with Flood protection works & ancillary facilities at Sylhet Sadar LSD, Sylhet.	Nos	1	LTM	Hope	GOB	22568960.00	30-10-22	14-11-22	28-11-22	05-12-22	12-12-22	09-01-23	08-06-23
32	Repair of food godown with Flood protection works & ancillary facilities at Goainghat LSD, Sylhet.	"	1	"	"	"	12199300.55	30-10-22	14-11-22	28-11-22	05-12-22	12-12-22	09-01-23	08-06-23
33	Repair of food godown with Flood protection works & ancillary facilities at Companygonj LSD, Sylhet.	"	1	"	"	"	15598650.00	30-10-22	14-11-22	28-11-22	05-12-22	12-12-22	09-01-23	08-06-23
	<b>Sub-Total=</b>						<b>50366910.55</b>							
	<b>Total=</b>						<b>358369061.09</b>							

✓

✓